

Steamboat Rock State Park – Sewage System Renovation

This project consisted of the replacement of gravity sewer lines, installation of a sewer force main, and other miscellaneous items of work.

Need: The sewage collection lines serving the camp sites frequently backed up, resulting in inconvenience and health hazard to campground patrons and costly emergency response from Park staff. Malfunction of sewage collection lines is due to several factors related to age of the lines, including tree root invasion and collapsed lines.

Fund Source: State Building and Construction Account, Facility Preservation.

Parks Project Team: Parks Development Service Center - Eastern Region

Cost: State and County Permitting Costs	\$43,796
State and County Required Design Costs	\$88,933
State Public Works Construction Costs	\$355,869
Parks Administration Costs	\$1,443
Total Project Cost to State Parks	\$490,041

Completion Date: May 24, 2007

Before construction



During construction



After construction

