

25-Mile Creek State Park – Upgrade Sewer Lift Station

This project consisted of the construction of a replacement lift station.

Need: Purpose of this project was to replace an aged sewage lift station to ensure the continuation of safe sewage treatment at this facility.

Fund Source: State Building and Construction Account

Parks Project Team: Parks Development Service Center - Eastern Region

Cost: State and County Permitting Costs	\$2,174
State and County Required Design Costs	\$6,960
State Public Works Construction Costs	\$48,211
Parks Administration Costs	\$372
Total Project Cost to State Parks	\$57,717

Completion Date: May 2, 2007

Before construction



During Construction



After construction

